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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: Norris Design
Contractor: TBD

Timing: Master Plan Design-Winter 2016

Phase 1 Construction-June 2017

Construction Challenges:

The following summarizes the draft proposal for the Ranger Station Park Master e Phasing of construction due to
Master Plan

e Maintaining historic elements

e Finding a qualified contractor

Plan:

Major elements consist of the Barn and House: multi-purpose community rental spaces; the
Plaza: multi-purpose open area between the house and barn and the Open Lawn: large open
area south of the barn

Possible activities include community events, weddings, family reunions; concerts, dances, )
Project Manager:

f ; T ket and t t galleri Cynthia Lovely
conrerences; rarmers market an emporary art galleries (928) 203-5035

plays, movies; historic talks and tours; classes and workshops; meetings and small

Clovely@SedonaAZ.gov

Recreation Amenities include walking path, picnic tables, swings, play features and

pickleball courts City Engineer:
J. Andy Dickey, PE
Possible Recreation Activities include horseshoes, croquet, hopscotch, yoga and frisbee (928) 203-5039

ADickey@SedonaAZ.gov

Park Features include historic interpretive information, art murals and sculptures, benches
and food truck vendor space

Design Features include green building: energy and water efficient; native landscaping: $ FY17 Project Budget: $300,000
plants representative of the natural, local landscape and rrchard trees for shade and in Total Project Budget: $605,000
recognition of the historic orchards in Sedona

Status: The master plan is currently under design. For further project information
visit the project webpage: www.sedonaaz.gov/rangerstation

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 100% November 2016
Construction 0% June 2017
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north, looking north to the dressing rooms and the view from Posse Grounds Road.

approved by Council on March 8, 2016.

and the stage area is under construction.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

The project is an outdoor performance venue located at Barbara Antonsen

Memorial Park. The main design elements of the project include a stage, lawn sitting
area, restrooms, dressing room and other performance support facilities. The
photos shown above provide the view from the stage left location looking to the

City staff, the consultant, and the contractor worked to refine the scope of the
project to obtain the best value while maintaining the primary concepts, and look of
the project. From this effort, final design documents were prepared and the
contractor developed a construction cost proposal. The construction contract was

Status: Construction began in May and is scheduled to be complete in November
2016. The initial site preparation has been completed. The dressing rooms and
bathrooms are under construction. The steel for the stage canopy has been erected

Project Phase % Completion

Design 100%
Construction 70%

KEY FEATURES:

Consultant: WRL, Inc.

Contractor: Loven Contracting, Inc.

Construction Challenges:

e Multiple End Users
e ADA access
e Budget constraints

Project Manager:

James Crowley, RLS, EIT
(928) 203-5092
JCrowley@SedonaAZ.gov

Project Manager/City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY17 Project Budget: $1,214,749
Total Project Budget: $1,704,727

A O [} H

Completion Date

January 2016
Fall 2016
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This project assumed a cost share between the City and fundraising from users. The
users raised $37,000 for the design of the Bike Park, and the City subsequently
agreed to construct the Park.

This project is for the Master Plan Design and for construction of the first of two or
three phases of the Park.

The Bike Park will provide dirt trails along 13 acres of natural landscape for riders of
all ages and abilities to practice their mountain biking skills. A selection committee
chose J. Banicki Construction as the contractor based on the combination of
qualifications and unit prices. A Job Order Contract (JOC) with Banicki was approved
by Council at the February 9, 2016 Council Meeting. The Phase | contract will be for
the three most desired features including a Pump Park, Wildcat Flow Trail, and
Vortex Tech Flow.

Status: Construction on Phase One was completed in June. The Pump Park, Wildcat
Flow Trail, and Vortex Tech Flow have been completed and Bike Park volunteers and
the City are working together on maintenance and improving the riding experience.

The Grand opening will take place in conjunction with the Mountain Bike Festival in
March 2017.

102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: Stantec Consulting, Inc.
Contractor: J. Banicki Construction
Timing: Phase I

October- December 2016

Construction Challenges:

e Finding suitable soil for the Park
features

e Maintaining good site drainage

e Finding a qualified contractor

Project Manager:

James Crowley, RLS, EIT
(928) 203-5092
JCrowley@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY17 Project Budget: $119,600
Total Project Budget: $148,696

Project Status
Project Phase

% Completion

Design 100%
Construction 100%

Completion Date

October 2015
June 2016
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
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FY17 CIP Update

KEY FEATURES:

Consultant: In-House Design

Contractor: TBD

Construction Challenges:

e Fitness pads to meet ADA criteria
e Mild back sloping around fitness
pads to avoid retaining walls
e Restore landscape at removed

stations

Project Manager:

James Crowley, RLS, EIT
(928) 203-5092
JCrowley@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

. o (928) 203-5039
Example Potential Equipment Existing Equipment ADickev@SedonaAZ.gov

The Posse Grounds Park Fitness Trail Project will renovate and reconstruct six
existing fitness trail stations in Sedona’s largest community park, Posse Grounds
Park. Two stations will be removed permanently, and four will be reconstructed to
conform to ADA-accessible standards. The four new stations will each be upgraded
with new fitness equipment. One of the four stations will be a larger, multi-use
station that holds four pieces of fitness equipment. The remaining three stations will
be constructed to hold a single piece of equipment. The project will install new
instructional signage for each station, entry and turn-around signage, and inclusive
shade structures over each of the fitness stations.

$ EY17 Project Budget: $76,236
Total Project Budget: $90,000

Status: A grant was awarded for the project by Arizona State Parks Recreational
Trails Program. The grant funding has been released and the design is underway.
Equipment has been ordered.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 100% July 2016
Construction 0% November 2016
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(928) 204-7111 - Fax: (928) 282-5348

102 Roadrunner Drive Sedona, AZ 86336

FY17 CIP Update

The Posse Grounds Dog Park Project will renovate and upgrade the existing dog park
in Sedona’s largest community park, Posse Ground Park. The City will, with the aid
of a consultant, construct a Dog Park Master Plan with construction phasing
depending on future fiscal years’ budgets. The Master Plan shall address improved
ground surface, include K9/human drinking fountains, and other upgrades that can
be included to improve the park based on Best Practices and community feedback.

Status: Consultant provided conceptual designs, and two public outreach sessions in
June were held at City Hall. A concept master plan was developed with input from
the public and staff. Consultant completed master plan design for the project.
Project phasing to be determined. Consultant to provide proposal for civil
construction plan set based on master plan.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:

KEY FEATURES:

Consultant: Norris Design

Contractor: TBD

Construction Challenges:

e Phasing of construction due to
Master Plan

Project Manager:

James Crowley, RLS, EIT
(928) 203-5092
JCrowley@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $201,000
Total Project Budget: $201,000

Project Status August 2016

Project Phase % Completion
Design 100%
Construction 0%

Completion Date

June 2016
Winter 2016/2017
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The City of Sedona, in partnership with Northern Arizona Audubon Society (NAAS),
has planned for a phased project that will ultimately add 3 wildlife viewing piers to
the ponds at the Sedona Wetlands Preserve.

The City was awarded a Heritiage Fund Grant by the Arizona Game and Fish
Department to complete the first wildlife viewing pier at the wetlands ponds. In
2014, the City was awarded the same Heritage Fund Grant, and the funds were used
to complete the existing viewing platform that overlooks all 6 wetland ponds, as well
as a 70 million gallon water storage reservoir.

Status: Staff is currently procuring design services for the viewing pier. It is
anticipated that the pier will be designed and constructed by winter 2016.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

KEY FEATURES:

Consultant: TBD
Contractor: TBD

Construction Challenges:

e N/A

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $30,000
Total Project Budget: $30,000

Project Status

Project Phase % Completion
Design 0%
Construction 0%

August 2016
Completion Date

Winter 2016
Winter 2016
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: TBD
Contractor: TBD

Timing: TBD

City Management Contact:
Karen Osburn

(928) 203-5067
KOsburn@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The City has pursued a phased-implementation of several recommendations from

the 2012 update to the Uptown Parking Management Plan. Other improvements
$ EY17 Project Budget: $275,000

Total Project Budget: $301,000

have included the creation of additional public parking through public/private

agreements, improvements to wayfinding signage, enforcement of parking time
limits, and pedestrian access improvements to offsite parking locations. The meters
are the next project in the phased plan, and are intended to improve turnover and
incentivize the use of off-street parking options instead of creating additional traffic
congestion and visitor frustration to obtain an on-street space. The project is
intended to include the installation of multi-space paid parking kiosks for the 101
premium spaces directly on Main Street. City Council approved staff moving forward
with this project on January 16, 2016.

Status: A Request for Proposals (RFP) was advertised on June 7. A selection
committee met in early August and determined the top three vendors, who provided
product demonstrations on August 18. The committee is still in process of finalizing
details of the proposals before finalizing the selected vendor. Approval of a contract
will go to Council on October 25. Implementation of the meters is anticipated to
occur in February 2017, after the Uptown Pedestrian Access Improvements Project is
complete.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 0% January 2017
Construction 0% February 2017

7



City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

storage, and an additional briefing/presentation room.

the improvements in the Fall of 2016.

www.sedonaaz.gov/CIP

Project Status
Project Phase

Design
Construction

The Police Department has determined the need for a more functional shooting

range facility. The shooting range will see improvements to restroom facilities,

Status: It is anticipated that a Consultant will be selected to complete the design of

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:

% Completion

N/A
N/A

KEY FEATURES:

Consultant: TBD

Contractor: TBD

Construction Challenges:
° N/A

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $300,000
Total Project Budget: $300,000

August 2016

Completion Date

Winter 2016
N/A
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: WSM Architects
Contractor: TBD

Construction Challenges:
° N/A

Project Manager:

Ryan Mortillaro, EIT

(928) 203-5091
RMortillaro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The Police Department has determined the need for a safer and more dedicated
armory. The project consists of upgrading facilities for proper security, safety levels, % EY17 Project Budget: $150,000
and building standards. Total Project Budget: $150,000

Status: It is anticipated that a Contractor will be selected to complete the
construction of the new armory in the Fall of 2016.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 100% Spring 2016
Construction N/A N/A
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Brewer Road/Tlaquepaque Drainage Improvements Project

FY17 CIP Update
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Phases 1 and 2 of this project included installing barriers along the top of the wash

bank. These improvements increased the entire channel capacity between Brewer
Road and Oak Creek. However, the ultimate design capacity of the channel will

not be reached until Phase 4 is complete; see below.
Phase 3 included replacement of the box culverts at Portal Lane and the pedestrian
walkway with clear span bridges (as shown in the above photos — taken 7/20/16).
The work for this phase was completed in late June 2016. The Portal Lane Bridge in
the upper left photo will receive a rock veneer treatment in September or October

2016.

Phase 4 design includes improving the entire channel cross section between Brewer
Road and Oak Creek to convey the 25-year flow.

Status: Phase 3 construction began in January 2016, and was completed by the end
of June 2016. Phase 4 design began in January 2016 and is expected to be complete
in October 2016. Due to unexpected negotiations with TLAQ Partners LLC regarding
cost-sharing for Phase 4 construction, the design progress was delayed for a couple
of months. Phase 4 construction is budgeted in FY 2017 and FY 2018.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status

KEY FEATURES:

Consultant: Shepherd-Wesnitzer, Inc.

Contractor: Tiffany Construction Co.

Timing:

Phase 4: Design: Jan 2016 — Oct 2016
Construction: FYs 2017 & 2018

Construction Challenges:

Pedestrian access
Business access

Utility Coordination
Maintenance of Drainage
Maintenance of Traffic

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.qov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY17 Project Budget: $1,010,000
Total Project Budget: $2,936,400

% Completion

Project Phase

Design 70%
Construction (Portal Ln—Oak Creek) 0%
Construction (Brewer Rd-Portal Ln) 0%

Completion Date
October 2016 (Phase 4)

June 2017 (Phase 4A)
June 2018 (Phase 4B)
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Brewer Road Crossing Improvements Project FY17 CIP Update
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KEY FEATURES:

Consultant: Shepherd-Wesnitzer, Inc.
Contractor: Tiffany Construction Co.

Timing: Design: FY 2017
Construction: FY 2018

Construction Challenges

e Business and residential access
¢ Maintenance of Utilities
¢ Maintenance of Drainage
e Maintenance of Traffic

This project involves the removal of an existing corrugated metal arch culvert and its

replacement with a reinforced concrete box culvert. The new box culvert will be Project Manager:

designed to convey the 25-year storm event. The project will include channel David Peck, EIT

improvements for approximately 75 downstream to tie into the upstream extent of (928) 204-7108

the Brewer Road / Tlaguepaque Drainage Improvements — Phase 4 (once those DPeck@SedonaAz.gov

Phase 4 improvements are complete). Brewer Road surface improvements will be City Engineer:

made in the vicinity of the crossing as well. J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

Status: The design work for this project is budgeted in FY 2017. We have received a
design proposal from Shephard-Wesnitzer, Inc. (SWI). Once we have an executed
Cost-Sharing Agreement with TLAQ Partners, LLC for the Phase 4 construction, we $ EY17 Project Budget: $150,000
will contract with SWI to design this project. The construction for this project is Total Project Budget: $857,000
budgeted in FY 2018.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016

Project Phase % Completion Completion Date
Design 0% April 2017
Construction 0% FY 2018
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102 Roadrunner Drive Sedona, AZ 86336

Phase 1 included improvements in the Casa Bonita Condominium Subdivision,
Coffee Pot Subdivision, and other parcels in the same general area. The
improvements upgraded existing storm drain infrastructure and added new 72"
storm drainage pipe. This work was completed in March 2016.

Phase 2 includes installing 72” storm drainage pipe at the Coffee Pot Drive Crossing
and along Grasshopper Lane, just past the existing Grasshopper Lane drainage
crossing.

Phase 3 includes installing 72” storm drainage pipe along Grasshopper Lane, up to
the downstream (south) side of Sanborn Drive.

Phase 4 includes installing 72” storm drainage pipe from the downstream side of
Sanborn Drive, then along Little Elf Drive, to the City of Sedona parcel, north of the
Coffee Pot Subdivision. This will include an inlet sediment basin structure.

Status: Design of all phases is complete. Phase 2 construction is budgeted in FY
2017. Utility relocation work for Phase 2 is anticipated to occur Oct. — Nov. 2016,
followed by installation of the drainage pipe and roadway improvements. Phase 3
construction is budgeted in FY 2018. Phase 4 construction is budgeted in FY 2019.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Phase % Completion
Design (all four phases) 100%
Construction (Phase 2) 0%

Project Status August 2016

FY17 CIP Update

KEY FEATURES:

Consultant: JE Fuller, Inc.
Contractor: Tiffany Construction Co.

Timing: Phase 2: Construction:
October 2016 — March 2017
Phase 3: FY 2018

Phase 4: FY 2019

Construction Challenges

Business and residential access
Maintenance of Utilities
Maintenance of Drainage
Maintenance of Traffic

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $444,250
Total Project Budget: $4,312,650

Completion Date

January 2016
March 2017 (Phase 2)
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FY17 CIP Update

KEY FEATURES:
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Consultant: Woodson Engineering, Inc.
Contractor: TBD

Timing: TBD

Construction Challenges:

i

e Environmental clearances
e Maintenance of traffic

e

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY16 Project Budget: $50,000
Total Project Budget: $605,399

The project will include a mill and overlay, with minor shoulder widening. The
segments of Dry Creek Road included are between White Bear Road and Color Cove
Road and between Forest Service Road 152 and the city-limit boundary.

This project is part of the Surface Transportation Program (STP), which utilizes federal
funds administered by the Arizona Department of Transportation (ADOT) through the
Northern Arizona Council of Governments (NACOG). The City has partnered with
Yavapai County to combine this project with their Boynton Pass Road Project. City
Council and the Yavapai County Board of Directors approved an Intergovernmental
Agreement in March 2016 for Yavapai County to manage the project, with the City
contributing funding for the City’s portion of the project.

Status: Initial data collection, field survey, and compilation of existing reports and
right-of-way information have been completed. Preparation of the Initial Project
Assessment is underway. The first progress meeting was held on August 10.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 5% September 2017
Construction 0% TBD

18


mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects

City of Sedona

Public Works Department
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FY17 CIP Update

KEY FEATURES:

Consultant: Lyon Engineering, Inc.
Contractor: Cactus Asphalt
Timing: May — June 2016

Construction Challenges:

e Driveway access
e Utility relocations

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY16 Project Budget: $58,250
Total Project Budget: $137,660

This project consists of installing 5-foot wide sidewalk and handicap ramps along the
east side of Jordan Road from Mesquite Avenue to the north side of Schnebly Road.
Some sidewalk already exists between Apple and Mesquite, but this project fills in
gaps, providing ADA access to the municipal parking lot without having to cross over
to the west side of Jordan Road. This project requires the acquisition of temporary
construction easements to complete connections to driveways.

Status: Cactus Asphalt performed this work under the City’s Street Maintenance Job
Order Contract, in conjunction with the repaving of Jordan Road. Construction
began in early June. All of the sidewalk has been completed. The ramp at the
southeast corner of Jordan and Apple is still pending a utility pole relocation. Other
punch list items, including grading behind sidewalk and sign replacement, will be
done in conjunction with the final ramp once the existing pole is removed - expected
to be in October.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 100% May 2016
Construction 90% November 2016
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City of Sedona

Public Works Department
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Sanborn Drive/Thunder Mountain Road Overlay Project FY17 CIP Update

KEY FEATURES:

Consultant: Woodson Engineering, Inc.
Contractor: TBD

Timing: TBD

Construction Challenges:

e Environmental clearances
e Maintenance of traffic

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

The project will include a mill and overlay, with minor shoulder widening. The
approximate one mile segment of Sanborn Drive/Thunder Mountain Road is between $ EY17 Project Budget: $151,000
Rhapsody Road and Coffee Pot Drive. Total Project Budget: $738,820

This project is part of the Surface Transportation Program (STP), which utilizes federal
funds administered by the Arizona Department of Transportation (ADOT) through the
Northern Arizona Council of Governments (NACOG).

Status: Council approved an Intergovernmental Agreement with ADOT at the July 12
meeting. The IGA allows the City and State to work together to develop project plans
and specifications for the project, in compliance with federal requirements. A
professional services contract with the consultant will be presented to Council for
approval on September 13.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 0% TBD
Construction 0% TBD
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: N/A

Timing: April 2016 — June 2017
Construction Challenges:
N/A

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE
The update will include review and analysis of past transportation studies prepared (928) 203-5039

This study is needed due to the growing congestion issues the City has experienced.

for the City, and will attempt to bridge the gaps between those studies to provide a ADickey@SedonaAZ.gov
comprehensive plan to improve multimodal transportation throughout the City.

Kimley-Horn was selected through a competitive Request for Qualification process. $ EY16 Project Budget: $200,000
The design contract was approved by Council on April 12, 2016. Total Project Budget: $250,000

Status: Traffic counts throughout the City, as well as origin-destination data, have
been collected. Kimley-Horn has reviewed past studies and summarized the
implementation status of recommendations born from those studies. They have
also conducted a current and future conditions analysis, and completed a draft
Working Paper #1. That information is being reviewed by the Technical Advisory
Committee (TAC), which consists of Kimley-Horn staff, their public outreach sub-
consultant, City Manager staff, Public Works staff, Community Development staff,
Police Department staff, Coconino and Yavapai Counties, Verde Lynx, and ADOT.
The first phase of public outreach will begin in October. It is staff’s intent to provide
a full status update to Council, with new members seated in November. A more
extensive update on this project was provided via a City Talk Article in the Red Rock
News on July 27.

For a copy of this update, or updates for other projects, smart-phone users can scan

the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016
Project Phase % Completion Completion Date
Design 20% June 2017
Construction N/A N/A
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

KEY FEATURES:

Consultant: Peak Engineering, Inc.

Contractor: Kinney Construction

Services, Inc. (KCS) / Cactus Asphalt

Construction Challenges:

e Pedestrian access
e Bridge erection

Project Manager:
Stephen Craver, PE
(928) 203-5059
SCraver@SedonaAZ.gov

City Engineer:

The project will construct an improved walkway with ADA access from the north J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

end of State Route 89A to the municipal parking lot on Schnebly Road, including

sidewalk, lighting, parking lot reconfiguration, elevated walkway/bridge and an

elevator. KCS submitted its final Guaranteed Maximum Price that was approved by )
$ FY16 Project Budget: $862,500

Total Project Budget: $1,234,500

Council on April 12, 2016. The site work west of Mountain View Drive was broken

out of KCS’s contract in order to reduce overall project cost, and will be performed
by Cactus Asphalt. Construction began on April 18, 2016.

Status: The elevator and bridge structure are in process of being fabricated. The
elevator foundation and floor have been poured. The new retaining wall between
the parking area and the new walkway has also been completed. Placement of
block for the elevator tower and pouring of the north bridge abutment will occur in
September.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status August 2016

Project Phase % Completion Completion Date
Design 100% February 2016
Construction 20% October 2016
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

The WWRP A+ Upgrades Project is a $4.7 million project which will allow the
Wastewater Reclamation Plant to treat up to 1.63 million gallons of wastewater per
day. The project will add a new secondary clarifier, new aeration blowers, and a new
sludge digester.

Currier Construction, Inc. was awarded a construction contract for the project at the
November 12, 2014 City Council meeting. Construction began in December 2014.

Status: Construction is 99% complete and expected to be complete in August 2016.
All physical construction work is complete. Final adjustments to programming for
automation of equipment and completion of punch-list items are currently
underway.

For a copy of this update, or updates for other projects, smart-phone users can scan

the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status
Project Phase % Completion

100%
99%

Design
Construction

KEY FEATURES:

Consultant: Carollo Engineers

Contractor: Currier Construction, Inc.

Construction Challenges:

e Treatment Plant must remain
operational during construction

e Deep rock excavation

e Programming

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $0
Total Project Budget: $5,683,272

August 2016
Completion Date

December 2013
September 2016
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City of Sedona
Public Works Department
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O&-“é&; 102 Roadrunner Drive Sedona, AZ 86336

' (928) 204-7111 - Fax: (928) 282-5348

Injection Well No.’s 1 and 2 Equipping

FY17 CIP Update

The City of Sedona completed drilling and testing Injection Well No. 1 in December
of 2013. The analysis of the testing determined injection as a means of effluent
management was successful and a total of six wells are planned.

Drilling and testing of Injection Well No. 2 was complete on October 14, 2015.

This project includes equipping Well No. 1 and Well No. 2 with pumps necessary for
injection, as well as installing piping, filters, and a reservoir.

Status: Council approved the equipping project for award on December 8, 2015.
Construction began January 14, 2016. The injection well supply pump station
reservoir is complete and supply pumps are currently being installed. Injection
pumps have been installed at Well No. 2 and equipment for Well No. 1 is scheduled
to be installed in October 2016. Piping at each well site is complete. The contractor
is working with APS to install electrical lines that will provide power to each well site.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:

www.sedonaaz.gov/CIP

KEY FEATURES:

Consultant: Carollo Engineers

Contractor: Currier Construction, Inc.

Construction Challenges:

e Deep rock excavation
e Start-up and Programming

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $2,528,508
Total Project Budget: $12,664,758

August 2016

Project Status
Project Phase

% Completion

100%
56%

Design
Construction

Completion Date

August 2015
March 2017
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City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

The Wastewater Master Plan Update is a project that will evaluate the wastewater
collections system. The report that is completed as part of this project will be an
update to the previous Wastewater Master Plan, which was completed in 2000.

The report will identify service areas, system capacities, and future capital projects
needed for repair or extension of the collection system.

Status: The consultant is currently building a hydraulic model of the the collection
system. Condition assessments of the collection system and manhole surveys are
currently underway. The hydraulic model, along with the assessments, will provide
information on sewer mains and manholes that will potentially need rehabilitation
or upsizing.

Public outreach is scheduled to begin in fall 2016 and will consist of a combination of
letters, homeowners association meetings, and public meetings.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

KEY FEATURES:

Consultant: Carollo Engineers, Inc.

Contractor: TBD

Construction Challenges:
° N/A

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $150,000
Total Project Budget: $980,000

Project Status

Project Phase % Completion
Design 15%
Construction N/A

August 2016
Completion Date

Spring 2017
N/A
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City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY17 CIP Update

The WWRP Bar Screen & Headworks Replacement Project will replace two existing
bar screens with new bar screens. The bar screens are a vital part of wastewater
treatment which remove solids at the start of the treatment process. In addition,
the project will replace heavily corroded concrete channels downstream of the
barscreens.
WWRP.

The channels direct influent flow to further treatment areas of the

Status: Sunrise Engineering, Inc. has begun design of the project, which is anticipated
to be completein fall 2016. Design criteria for the bar screens has been established
and City staff is reviewing a comparison analysis of several bar screen technologies.

Construction is anticipated to begin in early 2017 and be complete in Fiscal Year
2016/2017.

For a copy of this update, or updates for other projects, smart-phone users can scan

the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status
Project Phase

% Completion
10%
0%

Design
Construction

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: TBD

Construction Challenges:

e Treatment Plant must remain
operational during construction
e Corrosive hydrogen sulfide gasses

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $830,000
Total Project Budget: $2,330,000

August 2016
Completion Date

Fall 2016
Winter 2017 — Spring 2017
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(928) 204-7111 - Fax: (928) 282-5348
WWRP Odor Control Study

102 Roadrunner Drive Sedona, AZ 86336

FY17 CIP Update

Anaerabic bacteria forms inside the pipe

1. A protective layer of slime builds
up over the bacteria

2.The slime prevents oxygen from
getting to the bacteria

At the same time oxygen in the sewer
water is depleted

@ + o = H,S Gas is formed
A

The entire sewer becomes ANAEROBIC
this causes ODOURS to be produced

H.S gas is also very corrosive

The Wastewater Reclamation Plant (WWRP) Odor Control Study will evaluate odor
levels in areas known to have odor problems at the WWRP. The evlauation will
determine the source and magnitude of existing odor issues. Potential sources
include manholes at the entrance to the WWRP, the headworks area, and the
aerobic digester.

Status: It is anticipated that a Consultant will be selected to complete the Odor
Control Study in Fall 2016.

For a copy of this update, or updates for other projects, smart-phone users can scan
the QR code located on this announcement, or visit the projects website at:
www.sedonaaz.gov/CIP

Project Status
Project Phase

% Completion

Design 0%
Construction N/A

KEY FEATURES:

Consultant: TBD
Contractor: TBD

Construction Challenges:

e N/A

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ EY17 Project Budget: $25,000
Total Project Budget: $210,000

August 2016
Completion Date

Spring 2017
N/A
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